



## DRWW Contract Status Report

Consultant	Original Contract Date	2016 Contract Amount	Amended Date	Amended Amount	Expended 2016	Carryover/Budget FY17	Status/Comments
Beth Adler	10/20/2016	54,200			5,950	48,250	Oct/Nov 2016 expense
Beth Adler			3/16/2017	increase by 8,750 NTE 57,000 - 2017	8,750	8,750	small increase for reimbursable expenses
Burns & MCDonnell	1/6/2016	39,600			21,155	18,445	Gage purchase, installation, measurement
Burns & MCDonnell			1/19/2017	34,900		34,900	34,900 is 2017 proposal
Geosyntec	various mutli-yr	various multi-yr	6/16/2016	35,200	23,016	12,184	
MBI	1/6/2016	165,000	6/16/2016	increase by 30,350, Net 195,350	62,830	132,520	sampling complete, analysis and reporting
MBI			4/20/2017	\$65,000 for 1/3 yrly program		65,000	estimated new contract approval
Suburban Labs	2015	33,252	6/16/2016	115,000	93,595	54,657	33,252 carryover into 2016
Suburban Labs			4/20/2017	\$70,000 for 1/3 yrly program		50,000	estimated new contract approval (reduced 2017 need)
						424,706	